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Class of Change _
(	 7	 I - Signatories	 (X7	 II - Executive Manager 	 (	 J' III = Project Manager

Change Title:	 REVISED 200 -ZP -2 REBOUND STUDY RESTART 	 -

Description/Justification of Change

TPA milestone M-15-36 was established in November 1996 to restart the vapor extraction
systems no later than April 30, 	 1997.	 The April 30,	 1997 date was established based on
conclusion of a rebound study.	 As indicated in Agreement change request M-15-96=12,
"the Tri-Party Agreement milestone date may be modified based on the results of the
rebound study. The 90 day change notification will not apply."	 Results of the rebound
study to date indicate very little rebound of carbon tetrachloride concentrations.
Concentrations at the near surface and saturated/unsaturated interface remain low and
indicate minimal change which would impact worker safety or further degradation of the
aquifer.	 Selected wells/probes will continue to be monitored for carbon tetrachloride
rebound.	 This change request extends the restart date from April 30, 	 1997 to July 31,
1997.	 Continued system operations will be determined at the Project Manger level.

Therefore, Milestone M-15-36 is modified as follows:

NOTE: =__-......__ text indicates text to be removed and shaved tent indicates text to be added. 	 —

M-15-36	 Restart the 200-ZP-2 Vapor Extraction System. 	 i-=l ii Jew=
1997	 --

Impact of Change

Restart of the 200-ZP-2 vapor extraction systems will be extended from April 30, 	 1997
to July 31,	 1997.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.
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